




## Construction Update: April 15, 2023

Over the last two weeks, the contractor poured the new concrete sidewalk and stairs for the patio at Whiskey and Wine Tavern. Additional work completed includes:

- Installation of the railing for retaining wall B
- Installation of the electrical conduit for the bridge lighting
- Installation of the decorative architectural beams along the bridge
- Poured the concrete foundation for the new light posts at the Riverwalk
- Installed the conduit for the new light posts
- Framed and installed the reinforced epoxy bars for the bridge sidewalk
- Landscape restoration, additional perennial plantings will be added to the Historic Village Hall parking lot and Riverwalk

Over the next few weeks, the contractor will pour the concrete to create the bridge sidewalks and install the railings for retaining wall A. Workers will also work to complete the south Riverwalk path as well.









**Questions or concerns?**

Razvan Calin, Project Manager  
847-823-0500

[\*\*oldtownalgonquin.org\*\*](http://oldtownalgonquin.org)



Metro Strategies Group, LLC. | 1901 Butterfield Road, Suite 260, Downers Grove, IL 60515

[Unsubscribe twierciak@metrostrategiesinc.com](mailto:twierciak@metrostrategiesinc.com)

[Update Profile](#) | [Constant Contact Data Notice](#)

Sent by twierciak@metrostratgroup.com powered by



Try email marketing for free today!