



## Construction Update: April 29, 2023

During the last two weeks, the contractor has completed the bank stabilization with rip rap on the north side of Crystal Creek between Harrison Street and the Fox River. The rip rap rocks, seen in the photo, were placed along the shoreline of Crystal Creek to protect against erosion. The cofferdam, used to create the dry work zone on the south side of Crystal Creek, has also been removed.



The contractor stabilized the bank with rip rap between Harrison Street and the pedestrian bridge. Additional work included:

- New sidewalk surface was poured for the Harrison Street bridge
- New gates were installed for the dumpster enclosure
- New topsoil and seeds were placed on both sides of Crystal Creek between Harrison Street and the Fox River

Over the next two weeks, the contractor will complete the preparation for the Riverwalk concrete sidewalk between Main and Harrison streets, pour concrete footings for the approach slabs on both side of Harrison Street bridge, and install the railings for retaining wall A.

A beautiful addition will also be seen soon, with the perennial plantings being

added around the Historic Village Hall parking lot.



 RIVERWALK & STREETSCAPE PROJECT  
**Harrison Street Detour Map**

**LEGEND**

-  Road Closed to Thru Traffic
-  Road Closed



### Questions or concerns?

Razvan Calin, Project Manager  
847-823-0500

[oldtownalgonquin.org](http://oldtownalgonquin.org)



Metro Strategies Group, LLC. | 1901 Butterfield Road, Suite 260, Downers Grove, IL 60515

[Unsubscribe twierciak@metrostrategiesinc.com](mailto:unsubscribe.twierciak@metrostrategiesinc.com)

[Update Profile](#) | [Constant Contact Data Notice](#)

Sent by twierciak@metrostratgroup.com powered by



Try email marketing for free today!