



Construction Update: August 27, 2022

Last week, the contractor began the next stage of construction, this required the closure of Cary Road and Main Street north of Cary Road. Main Street south of Arrowhead Drive was opened to local traffic only to allow access to the subdivision. Riverview Drive remains closed at this time due to low hanging utility lines. The contractor also completed the placement of the new pavement on Park Street, Riverview Drive, Brook Street and Sunny Drive.

Next week, the contractor will excavate the new roundabout intersection and begin storm sewer installations.






Main Street

AROUND AND ABOUT MAIN STREET

Detour Information




Harrison Street Phase 1

- PAVEMENT REMOVAL
- STORM SEWER
- UTILITY LOCATIONS
- WATER MAIN
- SIDEWALKS
- BICYCLE PATHS
- WATER MAIN
- ROADWAY PAVEMENT
- GRASS SEED
- TREE/PLANTINGS

Main Street Phase 2 - Stage 1

- PAVEMENT REMOVAL
- STORM SEWER
- RETAINING WALLS
- SIDEWALKS
- BICYCLE PATH
- WATER MAIN
- ROADWAY PAVEMENT
- TREE/PLANTINGS

100%



Local Businesses Remain Open on Main Street!

Local businesses on Main Street will remain open as work continues. Local traffic can access businesses from IL 62, as well as Front and Edwards Streets while the Main Street closure is in place. Again, Main Street is closed to ALL TRAFFIC from north of Edward Street to Arrowhead Drive.

[Click here to view a map of the full closure and detour route.](#)



Project Overview

An extension of the Old Town Algonquin project, Around and About Main Street will improve traffic flow and safety for road users of N. Main Street.



Illustrations of North Main Street roundabout and Harrison Street bike path.

Learn More About the Project

Questions or concerns?
Jeff Mysliwicz, Project Manager
224-297-5963

oldtownalgonquin.org

