



Construction Update: September 10, 2022

Last week, excavation work continued to create the new roundabout. The contractor continued storm sewer installation in the stage 2 construction zone, that includes sections of N. Main Street, Cary-Algonquin Road and the future roundabout. Storm sewer


installation will be completed next week! The contractor also plans to begin construction on the two retaining walls at the north corners of Main Street. These are the last two retaining walls planned for the project.

ComEd has also notified the Village that they will be installing the new utility poles on Riverview Drive next week. Once this work is complete, the contractor can perform landscaping along the new multi-use path at Riverview Drive and reopen the roadway!



Check out our progress, as the project is now 75% complete! While construction continues on the roundabout, many project elements are completed or are near completion. The multi-use path along Main Street has been paved, all but two retaining walls have been constructed, roadway medians have been placed, the switchback connection to Riverview Drive has been installed and landscaping has begun!





Local Businesses Remain Open on Main Street!

Local businesses on Main Street will remain open as work continues. Local traffic can access businesses from IL 62, as well as Front and Edwards Streets while the Main Street closure is in place. Again, Main Street is closed to ALL TRAFFIC from north of Edward Street to Arrowhead Drive.

[Click here to view a map of the full closure and detour route.](#)



Project Overview

Project Overview

An extension of the Old Town Algonquin project, Around and About Main Street will improve traffic flow and safety for road users of N. Main Street.



Illustrations of North Main Street roundabout and Harrison Street bike path.

[Learn More About the Project](#)

Questions or concerns?
Jeff Mysliwiec, Project Manager
224-297-5963

oldtownalgonquin.org

