



Construction Update: September 17, 2022


Last week, the contractor completed the storm sewer installation in the stage 2 construction zone, that includes sections of N. Main Street, Cary-Algonquin Road and the future roundabout. The




contractor also excavated the roundabout area for the stone base that will be placed. The stone layer will create the base layer for the new roadway.

The utility company will also be onsite next week to brace a utility pole. Once the utility pole is braced, retaining wall construction can continue.

ComEd will also be installing the new utility poles on Riverview Drive in the coming weeks. Once this work is complete, the contractor can perform landscaping along the new multi-use path at Riverview Drive and reopen the roadway!





Local Businesses Remain Open on Main Street!

Local businesses on Main Street will remain open as work continues. Local traffic can access businesses from IL 62, as well as Front and Edwards Streets while the Main Street closure is in place. Again, Main Street is closed to ALL TRAFFIC from north of Edward Street to Arrowhead Drive.

[Click here to view a map of the full closure and detour route.](#)



Project Overview

An extension of the Old Town Algonquin project, Around and About Main Street will improve traffic flow and safety for road users of N. Main Street.



Illustrations of North Main Street roundabout and Harrison Street bike path.

Learn More About the Project

Questions or concerns?
 Jeff Mysliwec, Project Manager
 224-297-5963

oldtownalgonquin.org

