



Construction Alert: December 17, 2022

Over the last two weeks, the contractor poured the new concrete curb and gutter and paved the Historic Village Hall parking lot. The parking lot is now open for visitors to Main Street.



The wearing surface for the Harrison Street bridge deck has also been poured. The wearing surface is a layer placed on the bridge deck to form the roadway surface. The contractor also began channel excavation on the south side of Crystal Creek from Main to Harrison streets.




Before the holiday break, the contractor will continue with channel excavation on the south side of the creek and will pour the foundations for the new light poles at the Historic Village Hall parking lot.



Harrison Street Bridge Closure Update


Construction crews continue working on the replacement of the Harrison Street bridge. Due to a number of factors including the concrete shortage and unfavorable weather conditions, the Harrison Street bridge will remain closed over the winter. The safety of the residents and visitors and the quality of the final product were major factors in this determination. Work on and around the bridge is expected to continue through the winter as weather allows and the completion of the bridge is anticipated next spring. We appreciate your patience while this critical infrastructure improvement is made.





Questions or concerns?
 Razvan Calin, Project Manager
 847-823-0500

oldtownalgonquin.org



Metro Strategies Group, LLC. | 1901 Butterfield Road, Suite 260, Downers Grove, IL 60515

[Unsubscribe twierciak@metrostrategiesinc.com](mailto:unsubscribe.twierciak@metrostrategiesinc.com)

[Update Profile](#) | [Constant Contact Data Notice](#)

Sent by twierciak@metrostratgroup.com powered by



Try email marketing for free today!